
Minutes 
Library Building Committee 

January 11, 2017 
 

Members present Mr. Lapomardo, Ms. Rubin, Ms. Dolan, Ms. Miller, Mr. Perreault, Mr. Mannella, Mr. Morgado 
 
Also: Mr. Parker, Mr. Queeney, Mr. Pagano and Mr. Payeur. 
 
Meeting called to order at 7:00 PM in Meeting Room A at the Shrewsbury Public Library, 609 Main Street. 
 
On motion of Ms. Rubin, seconded by Mr. Perreault, the minutes of November 16, 2016 meeting were accepted. 
 
On a motion by Mr. Mannella, second by Ms. Rubin, the following bill schedules were approved: 
 
 

Vendor/Item Amount

Fontaine $101,851.39

LPA $3,835.00

Tucker Library Interiors $4,892.71

Bibliotheca + 3M $9,122.50

Bibliotheca + 3M $17,660.00

Bound Tree Medical (AED Unit) $1,495.00

Whalley Computer Associates $2,867.92

SELCO $1,077.00

SELCO $1,653.75

Shi International Corp (materials for SELCO) $1,829.00

Mark Berry (IT Library Employee) $1,594.36

Mark Berry (IT Library Employee) $1,594.36

$149,472.99

 
 
 
Mr. Queeney reported that the project is finishing up nicely and he presented and reviewed the project budget 
he had prepared dated December/January 2017.  The project remains well below budget.  With the exception of 
the copper panel matter, all matters related to the project are progressing as expected. 
 
Mr. Parker advised that LPA’s work is also winding down with FF&E being very close to being completed.  Very 
minor items remain. 
 
Mr. Payeur reported that a building permit has been issued for the copper panel replacements.  The new panels 
are being fabricated and installation will start in March and will end by May.  All costs are being paid as a 
warranty item including any extra costs to be incurred by PMA and LPA.  LPA has provided an estimate of those 
costs in a letter dated January 6, 2017.  Fontaine will pay those expenses directly and bills for the extra time 
spent on the project by PMA and LPA will be forwarded to Fontaine. 
 
Mr. Queeney presented Change Order #21 that reduces the contract sum by ($1,145,210.57) which was 
approved by the Committee on a motion by Ms. Miller, second by Ms. Rubin. 
 
Ms. Dolan reported that all was progressing well with no issues that require the attention of the building 
committee. 
 



The Committee selected Wednesday February 22, 2017, as the next meeting date.  
 
The meeting was adjourned at 7:22 PM 
 
Respectfully submitted, 
Ellen Dolan  
 
Referenced Materials 
 
Minutes of November 16, 2016 
Bill Schedules as noted above 
Budget report prepared by PMA 
Letter from LPA (Draft) dated January 6, 2017  


